
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/26/2007

ESTIMATE SUMMARY 11:34:46

CONTID: C14942R        ESTIMATE NO: 0020 PROG 2005

PCN: 14942R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 Foxton Rd-Richmond Hill PERCENT TIME:

PROJECT NO: NH 2854-106                   

US 285 Foxton Rd-Richmond Hill

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/31/2007 DATE TIME STARTED 03/02/2006

9002 N. MOORE RD. DATE LET 02/02/2006 DATE WORK BEGAN 03/20/2006

 DATE AWARDED 02/14/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/01/2006 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 03/02/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,604,500.76 PARTICIPATING $ $ 438,127.66

AWARD PROJECT AMT: 8,048,977.96 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

111.51

TIME ALLOW:

ORIG TIME ALLOW:

239 WORK DAYS

WORK DAYS239

89.63%

996,331.05

438,127.66

438,127.66

438,127.66

$

$

$

$

8,608,169.71

0.00

8,608,169.71

0.00

8,608,169.71

-120,734.67

120,734.67

8,608,169.71

0.00

AMOUNT DUE 8,608,169.71 438,127.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 438,127.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

266.5



CONTID: C14942R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.980

L S 0.020 2,554.26

127,713.24090 1.000 127,713.24

201-00000  
 

0010 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

293.88800 2.000 587.78

202-00001  
 

0015 REMOVAL OF HEADWALL 9.000 9.000

EACH 0.000 0.00

2,268.33480 9.000 20,415.01

202-00015  
 

0020 REMOVAL OF INLET 3.000 3.000

EACH 0.000 0.00

1,134.16740 3.000 3,402.50

202-00019  
 

0025 REMOVAL OF SLOPE AND DITCH PAVING 130.000 130.000

SY  0.000 0.00

9.31750 130.000 1,211.28

202-00026  
 

0030 REMOVAL OF PIPE 590.000 590.000

LF  0.000 0.00

11.61790 590.000 6,854.56

202-00035  
 

0035 REMOVAL OF END SECTION 15.000 15.000

EACH 0.000 0.00

337.88630 15.000 5,068.29

202-00037  
 

0040 REMOVAL OF CURB 31.000 31.000

LF  0.000 0.00

10.89960 31.000 337.89

202-00201  
 

0045 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

7.50860 0.000 0.00

202-00220  
 

0050 *REMOVAL OF PAVEMENT MARKING 17,565.000 17,107.000

SF  458.000 524.23

1.14460 17,565.000 20,104.90

202-00250  
 

0055 *REMOVAL OF LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

438.37560 2.000 876.75

202-00700  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 71.000 44.000

EACH 0.000 0.00

39.66570 44.000 1,745.29

202-00810  
 

0065 *REMOVAL OF FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

444.67080 2.000 889.34

202-00825  
 

0070 *REMOVAL OF FENCE 6,238.000 4,362.000

LF  0.000 0.00

0.91570 4,362.000 3,994.28

202-01000  
 

0075 *REMOVAL OF GUARDRAIL TYPE 3 1,625.000 1,625.000

LF  0.000 0.00

3.54820 1,625.000 5,765.83

202-01130  
 

0080 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

156.80800 4.000 627.23

202-01300  
 

0085 PLUG CULVERT 4.000 4.000

EACH 0.000 0.00

1,020.21010 4.000 4,080.84

202-04001  
 

0090 OBLITERATE OLD ROAD 1.000 0.800

L S 0.000 0.00

8,888.30660 0.800 7,110.65

202-07000  
 

0095 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 154,559.000 151,619.000

CY  1,304.000 13,411.38

10.28480 152,923.000 1,572,782.47

203-00060  
 

0100 BLADING 76.500 76.500

HOUR 0.000 0.00

126.69640 76.500 9,692.27

203-01500  
 

0105 DOZING 6.000 6.000

HOUR 0.000 0.00

164.46760 6.000 986.81

203-01550  
 

0110 POTHOLING 78.000 78.000

HOUR 0.000 0.00

249.96680 78.000 19,497.41

203-01597  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION LOG (12 INCH) 2,000.000 1,619.300

LF  25.000 125.91

5.03620 1,644.300 8,281.02

208-00002  
 

0120 EROSION BALES (WEED FREE) 950.000 905.000

EACH 33.000 453.26

13.73500 938.000 12,883.43

208-00011  
 

0125 *SILT FENCE 17,000.000 16,083.000

LF  0.000 0.00

2.28920 16,083.000 36,817.20

208-00020  
 

0130 CHECK DAM 1.000 1.000

EACH 0.000 0.00

268.97720 1.000 268.98

208-00040  
 

0135 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

2,861.45950 2.000 5,722.92

208-00045  
 

0140 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000

EACH 0.000 0.00

2,513.45470 4.000 10,053.82

208-00070  
 

0145 EROSION CONTROL SUPERVISOR 1.000 0.950

L S 0.025 458.76

18,350.53870 0.975 17,891.78

208-00200  
 

0150 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

468.32770 0.000 0.00

210-00001  
 

0155 RESET MAILBOX STRUCTURE 4.000 0.000

EACH 0.000 0.00

164.81370 0.000 0.00

210-00010  
 

0160 *RESET BLANKOUT SIGN (FIBER OPTIC) 2.000 2.000

EACH 0.000 0.00

3,172.78630 2.000 6,345.57

210-00809  
 

0165 *RESET GROUND SIGN 15.000 15.000

EACH 0.000 0.00

262.68200 15.000 3,940.23

210-00810  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

40.86160 0.000 0.00

210-00815  
 

0175 *RESET GATE 1.000 0.000

EACH 0.000 0.00

522.38800 0.000 0.00

210-01011  
 

0180 ADJUST STRUCTURE 2.000 1.000

EACH 1.000 2,403.63

2,403.62600 2.000 4,807.25

210-04000  
 

0185 *SEEDING (NATIVE) 17.000 11.250

ACRE 0.000 0.00

493.74480 11.250 5,554.63

212-00006  
 

0190 *SOIL CONDITIONING 17.000 11.250

ACRE 0.000 0.00

1,086.23860 11.250 12,220.18

212-00032  
 

0195 *MULCHING (WEED FREE HAY) 7.500 7.500

ACRE 0.000 0.00

406.61340 7.500 3,049.60

213-00002  
 

0200 *MULCH TACKIFIER 2,450.000 2,450.000

LB  0.000 0.00

2.90440 2,450.000 7,115.78

213-00061  
 

0205 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

11,036.64920 0.000 0.00

214-00000  
 

0210 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 102.000 0.000

EACH 102.000 8,887.40

87.13140 102.000 8,887.40

214-00350  
 

0215 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 34.000 0.000

EACH 24.000 10,037.54

418.23090 24.000 10,037.54

214-00506  
 

0220 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 12.000 0.000

EACH 12.000 6,691.69

557.64120 12.000 6,691.69

214-00508  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (PLASTIC) 4,000.000 0.000

SY  0.000 0.00

8.07420 0.000 0.00

216-00035  
 

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 20,000.000 0.000

SY  0.000 0.00

1.91690 0.000 0.00

216-00041  
 

0235 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

52.27890 0.000 0.00

217-00020  
 

0240 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 713.000 270.000

CY  2.000 44.10

22.04790 272.000 5,997.03

304-06008  
 

0245 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 166.570

TON 66.580 10,311.74

154.87750 233.150 36,109.69

403-00720  
 

0250 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 39,753.850 33,926.240

TON 5,827.610 312,405.93

53.60790 39,753.850 2,131,120.42

403-34821  
 

0255 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 8,091.000 82.210

TON 0.000 0.00

56.46940 82.210 4,642.35

403-34851  
 

0260 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,918.000 4,028.000

GAL 0.000 0.00

1.14460 4,028.000 4,610.45

411-10255  
 

0265 *EMULSIFIED ASPHALT (PRIME COAT) 13,600.000 13,600.000

GAL 0.000 0.00

1.37350 13,600.000 18,679.60

411-10300  
 

0270 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,999.000 3,968.000

SY  0.000 0.00

2.60170 3,968.000 10,323.55

420-00100  
 

0275 RIPRAP (12 INCH) 300.000 247.000

CY  16.000 1,679.84

104.99000 263.000 27,612.37

506-00212  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 RIPRAP (18 INCH) 47.000 0.000

CY  0.000 0.00

97.49700 0.000 0.00

506-00218  
 

0285 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.500 0.500

TON 0.000 0.00

371.98970 0.500 185.99

507-00400  
 

0290 CONCRETE CLASS B (WALL) 40.000 40.000

CY  0.000 0.00

643.51340 40.000 25,740.54

601-01050  
 

0295 *REINFORCING STEEL 4,784.000 4,784.000

LB  0.000 0.00

0.75090 4,784.000 3,592.31

602-00000  
 

0300 18 INCH CORRUGATED STEEL PIPE 886.000 886.000

LF  0.000 0.00

53.26710 886.000 47,194.65

603-10180  
 

0305 24 INCH CORRUGATED STEEL PIPE 1,304.000 1,304.000

LF  -2.000 -125.04

62.52100 1,302.000 81,402.34

603-10240  
 

0310 36 INCH CORRUGATED STEEL PIPE 234.000 234.000

LF  0.000 0.00

87.12550 234.000 20,387.37

603-10360  
 

0315 48 INCH CORRUGATED STEEL PIPE 80.000 80.000

LF  0.000 0.00

111.07130 80.000 8,885.70

603-10480  
 

0320 18 INCH STEEL END SECTION 19.000 16.000

EACH 0.000 0.00

433.97940 16.000 6,943.67

603-30018  
 

0325 24 INCH STEEL END SECTION 24.000 22.000

EACH 0.000 0.00

517.23730 22.000 11,379.22

603-30024  
 

0330 36 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

949.05290 6.000 5,694.32

603-30036  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 48 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

1,481.28440 1.000 1,481.28

603-30048  
 

0340 4 INCH PLASTIC PIPE 759.000 759.000

LF  0.000 0.00

17.58200 759.000 13,344.74

603-50004  
 

0345 18 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

80.12090 0.000 0.00

603-50018  
 

0350 INLET TYPE C (5 FOOT) 8.000 8.000

EACH 0.000 0.00

1,432.59950 8.000 11,460.80

604-00305  
 

0355 INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

3,824.66610 1.000 3,824.67

604-00350  
 

0360 INLET TYPE 13 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,633.82650 1.000 3,633.83

604-13005  
 

0365 PIPE EDGE DRAIN 123.000 123.000

LF  0.000 0.00

7.55430 123.000 929.18

605-82100  
 

0370 SUBSURFACE DRAIN OUTLET 20.000 20.000

LF  0.000 0.00

34.33750 20.000 686.75

605-84000  
 

0375 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,787.000 3,345.000

LF  0.000 0.00

17.85550 3,345.000 59,726.65

606-00301  
 

0380 GUARDRAIL TYPE 7 400.000 400.000

LF  0.000 0.00

94.70610 400.000 37,882.44

606-00700  
 

0385 *END ANCHORAGE TYPE 3D 8.000 6.000

EACH 0.000 0.00

773.73860 6.000 4,642.43

606-01340  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRANSITION TYPE 3G 10.000 6.000

EACH 0.000 0.00

1,081.63170 6.000 6,489.79

606-01370  
 

0395 *TRANSITION TYPE 3J 3.000 0.000

EACH 0.000 0.00

1,431.87430 0.000 0.00

606-01385  
 

0400 *END ANCHORAGE (NONFLARED) 14.000 8.000

EACH 0.000 0.00

2,054.52790 8.000 16,436.22

606-02003  
 

0405 *END POST 16.000 1.000

EACH 3.000 451.71

150.57000 4.000 602.28

607-00005  
 

0410 *CORNER AND LINE BRACE POST 60.000 1.000

EACH 2.000 343.26

171.63030 3.000 514.89

607-00010  
 

0415 *FENCE BARBED WIRE WITH METAL POSTS 11,000.000 249.000

LF  1,405.000 2,653.48

1.88860 1,654.000 3,123.74

607-01000  
 

0420 FENCE (PLASTIC) 2,203.000 2,203.000

LF  0.000 0.00

2.86150 2,203.000 6,303.88

607-11525  
 

0425 *FENCE BARRIER WITH METAL POSTS 242.000 0.000

LF  0.000 0.00

5.43680 0.000 0.00

607-21300  
 

0430 *FENCE CHAIN LINK (72 INCH) 0.000 0.000

LF  0.000 0.00

32.79230 0.000 0.00

607-53172  
 

0435 *CURB TYPE 6 (SECTION M) 175.000 39.000

LF  0.000 0.00

7.43980 39.000 290.15

609-60011  
 

0440 *DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

14.00970 0.000 0.00

612-00001  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

16.34470 0.000 0.00

612-00002  
 

0450 *DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

19.84710 0.000 0.00

612-00003  
 

0455 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

18.88560 0.000 0.00

613-00201  
 

0460 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,916.000 4,992.000

LF  -76.000 -470.61

6.19220 4,916.000 30,440.86

613-01200  
 

0465 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 794.000 692.000

LF  102.000 839.42

8.22960 794.000 6,534.30

613-01300  
 

0470 *WIRING 1.000 0.500

L S 0.000 0.00

11,672.46550 0.500 5,836.23

613-10000  
 

0475 *LIGHT STANDARD STEEL (40 FOOT) 10.000 10.000

EACH 0.000 0.00

2,993.08660 10.000 29,930.87

613-32400  
 

0480 *CONCRETE FOUNDATION PAD 10.000 10.000

EACH 0.000 0.00

602.05110 10.000 6,020.51

613-40000  
 

0485 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 10.000 10.000

EACH 0.000 0.00

426.92980 10.000 4,269.30

613-70400  
 

0490 *SIGN PANEL (CLASS I) 378.000 0.000

SF  0.000 0.00

15.17720 0.000 0.00

614-00011  
 

0495 *SIGN PANEL (CLASS II) 298.000 0.000

SF  0.000 0.00

17.51210 0.000 0.00

614-00012  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *SIGN PANEL (CLASS III) 282.000 0.000

SF  0.000 0.00

21.01460 0.000 0.00

614-00013  
 

0505 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 502.000 0.000

LF  0.000 0.00

7.00490 0.000 0.00

614-01512  
 

0510 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 43.000 27.000

EACH 0.000 0.00

58.37380 27.000 1,576.09

614-01522  
 

0515 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 658.000 0.000

LF  0.000 0.00

19.84710 0.000 0.00

614-01585  
 

0520 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

58.000 38.000

EACH 0.000 0.00

145.93440 38.000 5,545.51

614-01588  
 

0525 *OVERPASS MOUNTED SIGN BRACKET 1.000 0.500

EACH 0.000 0.00

3,251.76260 0.500 1,625.88

614-10015  
 

0530 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000 6.000

EACH 0.000 0.00

190.00090 6.000 1,140.01

614-75336  
 

0535 *TRAFFIC SIGNAL CONTROLLER (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

2,055.67250 1.000 2,055.67

614-75840  
 

0540 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 4.000 4.000

EACH 0.000 0.00

5,686.29230 4.000 22,745.17

614-85312  
 

0545 EMBANKMENT PROTECTOR TYPE 3 5.000 2.000

EACH 0.000 0.00

188.85630 2.000 377.71

615-00030  
 

0550 12 INCH CULVERT PIPE 53.000 53.000

LF  0.000 0.00

41.68590 53.000 2,209.35

617-00012  
 



CONTID: C14942R        COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14942R-BID   ESTIMATE RUN 11/26/2007
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *DETOUR PAVEMENT 2,818.000 2,818.000

SY  0.000 0.00

20.47280 2,818.000 57,692.35

621-00450  
 

0560 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

107,751.11820 0.950 102,363.56

625-00000  
 

0565 *CONSTRUCTION SURVEYING (HOURLY) 72.000 72.000

HOUR 0.000 0.00

137.35010 72.000 9,889.21

625-00001  
 

0570 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

467,495.13620 1.000 467,495.14

626-00000  
 

0575 *EPOXY PAVEMENT MARKING 277.000 0.000

GAL 277.000 19,022.98

68.67500 277.000 19,022.97

627-00005  
 

0580 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,120.000 737.000

GAL 383.000 6,575.65

17.16880 1,120.000 19,229.06

627-00012  
 

0585 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,956.000 0.000

SF  0.000 0.00

12.59040 0.000 0.00

627-01010  
 

0590 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

312.000 0.000

SF  0.000 0.00

16.02420 0.000 0.00

627-30405  
 

0595 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

760.000 0.000

SF  0.000 0.00

11.44580 0.000 0.00

627-30410  
 

0600 *SURVEY MONUMENT (TYPE 2) 9.000 0.000

EACH 0.000 0.00

251.80840 0.000 0.00

629-01002  
 

0605 *FLAGGING 13,200.000 11,751.500

HOUR 1,130.000 25,867.62

22.89170 12,881.500 294,879.43

630-00000  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *TRAFFIC CONTROL INSPECTION 230.000 217.000

DAY 3.000 206.03

68.67500 220.000 15,108.50

630-00007  
 

0615 *TRAFFIC CONTROL MANAGEMENT 330.000 294.000

DAY 20.000 9,156.67

457.83350 314.000 143,759.72

630-00012  
 

0620 *FLASHING BEACON (PORTABLE) 1.000 0.900

EACH 0.000 0.00

1,030.12540 0.900 927.11

630-80001  
 

0625 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 8.100

EACH 0.000 0.00

228.91680 8.100 1,854.23

630-80336  
 

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 46.800

EACH 0.900 41.21

45.78340 47.700 2,183.87

630-80341  
 

0635 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 86.400

EACH 0.000 0.00

103.01250 86.400 8,900.28

630-80342  
 

0640 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500

EACH 0.000 0.00

103.01250 4.500 463.56

630-80343  
 

0645 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 275.000 247.500

SF  0.000 0.00

18.31330 247.500 4,532.54

630-80344  
 

0650 *PORTABLE MESSAGE SIGN PANEL 2.000 1.620

EACH 0.000 0.00

9,156.67030 1.620 14,833.81

630-80355  
 

0655 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.800

EACH 0.000 0.00

1,030.12540 1.800 1,854.23

630-80357  
 

0660 *DRUM CHANNELIZING DEVICE 350.000 315.000

EACH 0.000 0.00

40.06040 315.000 12,619.03

630-80360  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 CONCRETE BARRIER (TEMPORARY) 720.000 648.000

LF  0.000 0.00

29.65540 648.000 19,216.70

630-80370  
 

0670 *TRAFFIC CONE 180.000 162.000

EACH 0.000 0.00

11.44580 162.000 1,854.22

630-80380  
 

0675 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

3,433.75140 0.000 0.00

630-85010  
 

0680 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0685 F/A INCENTIVE SMOOTHNESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0690 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0695 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0700 F/A ON-THE-JOB TRAINEE 1,000.000 256.400

F A 0.000 0.00

1.00000 256.400 256.40

700-70023  
 

0705 F/A QUALITY INCENTIVE PAYMENT -76,000.000 -90,324.160

F A 0.000 0.00

1.00000 -90,324.160 -90,324.16

700-70025  
 

0710 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0715 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,697.740 3,697.740

F A 0.000 0.00

1.00000 3,697.740 3,697.74

700-70082  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A EROSION CONTROL 250,000.000 188,782.310

F A 34,282.080 34,282.08

1.00000 223,064.390 223,064.39

700-70380  
 

0985 ADDED ITEM (DOLLAR)/ MCR 01 PARTNERING 2,120.940 2,120.940

DOL 0.000 0.00

1.00000 2,120.940 2,120.94

900-00006  
 

0990 *REMOVAL OF ASPHALT MAT (PLANING) CMO 02 / CO 03 
REMOVAL ASPHALT (PLANING)

11,027.000 10,423.000

SY  604.000 2,089.84

3.46000 11,027.000 38,153.42

202-00240  
 

0995 F/A DRAINAGE IMPROVEMENT ADDED STORM PIPE WORK 30,144.600 30,144.600

F A 0.000 0.00

1.00000 30,144.600 30,144.60

700-70530  
 

1000 F/A RELOCATE RELOCATE GAS LINE AT BRIDGE 9,109.950 9,109.950

F A 0.000 0.00

1.00000 9,109.950 9,109.95

700-70100  
 

1005 MUCK EXCAVATION 909.000 909.000

CY  0.000 0.00

15.81000 909.000 14,371.29

203-00100  
 

1010 ADDED ITEM (LUMP SUM)/ ADDED UNDERDRAINS 0.920 0.920

L S 0.000 0.00

7,500.00000 0.920 6,900.00

900-00014  
 

1015 ADDED ITEM (DOLLAR)/ BACKFILL UTILITY POLES 24,154.970 24,154.970

DOL 0.000 0.00

1.00000 24,154.970 24,154.97

900-00006  
 

1020 ADDED ITEM (DOLLAR)/ ADDED EROSION CONTROL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1025 ADDED ITEM (CUBIC FOOT)/ MCR 04 DOWNSIZE BOULDERS 246.000 246.000

CF  0.000 0.00

27.50000 246.000 6,765.00

900-00003  
 

1030 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATIONS -8,850.000 -8,850.000

DOL 0.000 0.00

1.00000 -8,850.000 -8,850.00

900-00006  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1035 *ADDED ITEM (ACRE)/ MODIFIED HYDROSEED 10.100 10.100

ACRE 0.000 0.00

4,392.00000 10.100 44,359.20

900-00001  
 

1040 F/A REDESIGN BLACKFOOT ROAD 20,467.640 20,467.640

F A 0.000 0.00

1.00000 20,467.640 20,467.64

700-70035  
 

1045 ADDED ITEM (LUMP SUM)/ STEEL POSTS FOR GUARDRAIL 
F-15-V

1.000 1.000

L S 0.000 0.00

2,045.53000 1.000 2,045.53

900-00014  
 

1050 ADDED ITEM (LUMP SUM)/ EXTRA COUPLERS 1.000 1.000

L S 0.000 0.00

4,473.80000 1.000 4,473.80

900-00014  
 

1055 ADDED ITEM (DOLLAR)/ WINTER MAINTENANCE 19,332.920 19,332.920

DOL 0.000 0.00

1.00000 19,332.920 19,332.92

900-00006  
 

1060 ADDED ITEM (DOLLAR)/ CO 20 / CMO 13 BLACK FOOT GRADE 
CHANGE

3,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1065 F/A ZIPPER SIGNS 1,513.030 1,513.030

F A 0.000 0.00

1.00000 1,513.030 1,513.03

700-70035  
 

1070 ADDED ITEM (DOLLAR)/ BLASTING CONTRACTOR LIEN 0.000 -20,383.960

DOL 0.000 0.00

1.00000 -20,383.960 -20,383.96

900-00006  
 

1075 ADDED ITEM (DOLLAR)/ STORM DRAIN CHANGE STATION 626+40 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1080 ADDED ITEM (LUMP SUM)/ EMITER AND TIMER 1.000 0.710

L S 0.280 3,070.76

10,967.00000 0.990 10,857.33

900-00014  
 

1085 ADDED ITEM (DOLLAR)/ TEMPORARY STORAGE 1,586.420 1,586.420

DOL 0.000 0.00

1.00000 1,586.420 1,586.42

900-00006  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1090 *ADDED ITEM (SQUARE YARD)/ FLEXTERRA 66,000.000 54,450.000

SY  0.000 0.00

1.46000 54,450.000 79,497.00

900-00022  
 

1095 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYPE 1 179.000 0.000

EACH 111.000 8,453.76

76.16000 111.000 8,453.76

900-00007  
 

1100 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYP II 82.000 0.000

EACH 82.000 6,400.10

78.05000 82.000 6,400.10

900-00007  
 

1105 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYPE III 26.000 0.000

EACH 22.000 1,799.82

81.81000 22.000 1,799.82

900-00007  
 

1115 ADDED ITEM (LUMP SUM)/ CLEARANCE SIGN 1.000 0.000

L S 0.000 0.00

997.16000 0.000 0.00

900-00014  
 

1125 ADDED ITEM (DOLLAR)/ EXCAVATOR WITH HAMMER 4,500.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1195 ADDED ITEM (DOLLAR)/ RTD DRIVEWAY GRADE CHANGE 3,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1200 ADDED ITEM (DOLLAR)/ CO 33 / CMO 17 SWMP REVISION 1,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1220 ADDED ITEM (DOLLAR)/ BUDGET MODIFICATION 0.000 0.000

DOL -68,000.000 -68,000.00

1.00000 -68,000.000 -68,000.00

900-00006  
 

CAT 0200 $422,648.41 6,287,143.05CURRENT AMT 7,243,540.68 $$

CAT NO0300 STRUCTURE G-15-I 

0725 *ROCK EXCAVATION 729.000 729.000

CY  0.000 0.00

48.64480 729.000 35,462.06

203-00400  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-I 

0730 STRUCTURE EXCAVATION 80.000 80.000

CY  0.000 0.00

16.20580 80.000 1,296.46

206-00000  
 

0735 *STRUCTURE BACKFILL (CLASS 1) 238.000 223.000

CY  0.000 0.00

17.16610 223.000 3,828.04

206-00100  
 

0740 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

22.85090 0.000 0.00

206-00200  
 

0745 *MECHANICAL REINFORCEMENT OF SOIL 208.000 208.000

CY  0.000 0.00

25.45550 208.000 5,294.74

206-00360  
 

0750 SHORING 1.000 1.000

L S 0.000 0.00

89,872.71930 1.000 89,872.72

206-01750  
 

0755 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 0.000 0.000

TON 0.000 0.00

53.60790 0.000 0.00

403-34821  
 

0760 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 159.960 159.960

TON 0.000 0.00

56.46940 159.960 9,032.85

403-34851  
 

0765 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000

SY  0.000 0.00

2.60170 0.000 0.00

420-00100  
 

0770 RIPRAP (9 INCH) 0.000 0.000

CY  0.000 0.00

106.57860 0.000 0.00

506-00209  
 

0775 SLOPE AND DITCH PAVING (SPECIAL) 375.700 375.700

CY  0.000 0.00

488.03380 375.700 183,354.30

507-00700  
 

0780 *WATERPROOFING (MEMBRANE) 944.000 944.000

SY  0.000 0.00

10.31270 944.000 9,735.19

515-00120  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-I 

0785 *CONCRETE SEALER 688.000 688.000

SY  0.000 0.00

4.86450 688.000 3,346.78

515-00400  
 

0790 BRIDGE EXPANSION DEVICE (0-2 INCH) 78.000 0.000

LF  78.000 14,425.34

184.94030 78.000 14,425.34

518-01002  
 

0795 CONCRETE CLASS D (MISCELLANEOUS) 59.000 59.000

CY  0.000 0.00

403.04050 59.000 23,779.39

601-03020  
 

0800 CONCRETE CLASS D (BRIDGE) 763.760 763.760

CY  0.000 0.00

523.93130 763.760 400,157.77

601-03040  
 

0805 *STRUCTURAL CONCRETE COATING 680.000 499.000

SY  0.000 0.00

14.19920 499.000 7,085.40

601-40300  
 

0810 *REINFORCING STEEL 51,018.000 51,018.000

LB  0.000 0.00

0.75090 51,018.000 38,309.42

602-00000  
 

0815 *REINFORCING STEEL (EPOXY COATED) 173,171.000 173,171.000

LB  0.000 0.00

0.90610 173,171.000 156,910.24

602-00020  
 

0820 *BRIDGE RAIL TYPE 7 546.000 546.000

LF  0.000 0.00

70.59150 546.000 38,542.96

606-10700  
 

0825 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 492.000 0.000

LF  0.000 0.00

24.43690 0.000 0.00

607-53137  
 

0830 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 550.000

LF  0.000 0.00

6.19220 550.000 3,405.71

613-01200  
 

0835 EMBANKMENT PROTECTOR (SPECIAL) 0.000 0.000

EACH 0.000 0.00

972.89620 0.000 0.00

615-00150  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-I 

0840 PRESTRESSING STEEL BAR 36,261.000 36,218.000

LB  0.000 0.00

1.62920 36,218.000 59,006.37

618-00000  
 

0845 *PRESTRESSING STEEL STRAND 1,293.000 1,293.000

MKFT 0.000 0.00

102.44520 1,293.000 132,461.64

618-00002  
 

0850 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 421.000 421.000

LF  0.000 0.00

740.64610 421.000 311,812.01

618-10000  
 

1120 ADDED ITEM (DOLLAR)/ SUBGRADE SLOPE PAVING 4,477.370 4,477.370

DOL 0.000 0.00

1.00000 4,477.370 4,477.37

900-00006  
 

1210 ADDED ITEM (LUMP SUM)/ LICHEN GREEN VINYL COAT THE 
CHAIN LINK FENCE SPECIAL

0.000 0.000

L S 0.000 0.00

16,182.04000 0.000 0.00

900-00014  
 

CAT 0300 $14,425.34 1,531,596.76CURRENT AMT 1,546,517.31 $$

CAT NO0301 STRUCTURE F-15-V 

0855 STRUCTURE EXCAVATION 770.000 770.000

CY  0.000 0.00

16.20580 770.000 12,478.47

206-00000  
 

0860 *STRUCTURE BACKFILL (CLASS 1) 5,070.000 5,070.000

CY  0.000 0.00

17.16610 5,070.000 87,032.13

206-00100  
 

0865 *MECHANICAL REINFORCEMENT OF SOIL 2,606.000 2,606.000

CY  0.000 0.00

25.45550 2,606.000 66,337.03

206-00360  
 

0870 TEMPORARY EXCAVATION SUPPORT 0.250 0.250

L S 0.000 0.00

62,415.94260 0.250 15,603.99

206-01600  
 

0875 *BLOCK FACING 8,237.000 8,237.000

SF  0.000 0.00

11.82360 8,237.000 97,390.99

504-04410  
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PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-15-V 

0880 RIPRAP (18 INCH) 0.000 0.000

CY  0.000 0.00

97.49700 0.000 0.00

506-00218  
 

0885 *CONCRETE CLASS B 38.000 38.000

CY  0.000 0.00

286.14590 38.000 10,873.54

601-01000  
 

0890 *REINFORCING STEEL 617.000 617.000

LB  0.000 0.00

0.75090 617.000 463.31

602-00000  
 

0895 *FENCE CHAIN LINK (60 INCH) 678.000 0.000

LF  0.000 0.00

27.18390 0.000 0.00

607-53160  
 

CAT 0301 $0.00 290,179.46CURRENT AMT 308,610.14 $$

CAT NO0302 STRUCTURE F-15-DL 

0900 STRUCTURE EXCAVATION 3,232.000 3,232.000

CY  0.000 0.00

16.20580 3,232.000 52,377.15

206-00000  
 

0905 *STRUCTURE BACKFILL (CLASS 1) 5,008.000 5,008.000

CY  0.000 0.00

17.16610 5,008.000 85,967.83

206-00100  
 

0910 *MECHANICAL REINFORCEMENT OF SOIL 553.000 553.000

CY  0.000 0.00

25.45550 553.000 14,076.89

206-00360  
 

0915 TEMPORARY EXCAVATION SUPPORT 0.750 0.750

L S 0.000 0.00

62,415.94260 0.750 46,811.96

206-01600  
 

0920 AGGREGATE BASE COURSE (CLASS 7) 110.000 105.000

TON 0.000 0.00

20.60250 105.000 2,163.26

304-07000  
 

0925 *BLOCK FACING 1,667.000 1,667.000

SF  0.000 0.00

11.82360 1,667.000 19,709.94

504-04410  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-15-DL 

0930 RIPRAP (18 INCH) 0.000 0.000

CY  0.000 0.00

97.49700 0.000 0.00

506-00218  
 

0935 *STRUCTURAL PLATE ARCH (SPECIAL) 110.000 110.000

LF  0.000 0.00

1,436.78550 110.000 158,046.41

510-20100  
 

0940 *CONCRETE CLASS B 18.700 18.700

CY  0.000 0.00

286.14590 18.700 5,350.93

601-01000  
 

0945 CONCRETE CLASS D 69.800 69.800

CY  0.000 0.00

547.45890 69.800 38,212.63

601-03000  
 

0950 *REINFORCING STEEL 1,466.000 1,466.000

LB  0.000 0.00

0.75090 1,466.000 1,100.82

602-00000  
 

0955 *REINFORCING STEEL (EPOXY COATED) 9,960.000 9,960.000

LB  0.000 0.00

0.90610 9,960.000 9,024.76

602-00020  
 

0960 *BRIDGE RAIL TYPE 7 (SPECIAL) 226.000 226.000

LF  0.000 0.00

67.81880 226.000 15,327.05

606-10705  
 

0965 *FENCE CHAIN LINK (60 INCH) 200.000 0.000

LF  0.000 0.00

27.18390 0.000 0.00

607-53160  
 

CAT 0302 $0.00 448,169.63CURRENT AMT 453,709.43 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 FIELD OFFICE (CLASS 2) 1.000 0.950

EACH 0.030 675.40

22,513.39090 0.980 22,063.12

620-00002  
 

0975 FIELD LABORATORY (CLASS 2) 1.000 0.970

EACH 0.010 213.69

21,368.80710 0.980 20,941.43

620-00012  
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PCN: 14942R-BID   ESTIMATE RUN 11/26/2007

PROJECT: NH 2854-106                   ESTIMATE NO: 0020 11:34:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0980 SANITARY FACILITY 2.000 1.920

EACH 0.040 164.82

4,120.50170 1.960 8,076.18

620-00020  
 

CAT 0400 $1,053.91 51,080.73CURRENT AMT 52,123.20 $$

PROJECT TOTAL 438,127.66 $ 8,608,169.63CURRENT AMT 9,604,500.76 $$


